

Initial Project Planning Template

Date	1 July 2026
Team ID	
Project Name	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Preparation	USN-1	As a developer, I want to prepare a historical weather and flood dataset for model training.	2	High	Annam Lasya	24/06/2026	25/06/2026
Sprint-1	Data Exploration	USN-2	As a developer, I want to analyze the dataset to understand feature relationships before model training.	2	High	Annam Lasya	24/06/2026	26/06/2026
Sprint-2	Data Preprocessing	USN-3	As a developer, I want to preprocess and scale the dataset to improve model performance.	3	High	Batta Kusumamba	27/06/2026	28/06/2026
Sprint-2	Machine Learning Model Development	USN-4	As a developer, I want to train, compare, and evaluate Decision Tree, Random Forest, KNN, and XGBoost models to select the best-performing model.	5	High	Batta Kusumamba	27/06/2026	30/06/2026
Sprint-3	Web Application Development	USN-5	As a user, I want to enter weather parameters through a Flask web application and receive flood probability and risk level predictions.	5	High	Guravaiah Katta	29/06/26	30/06/26
Sprint-3	Testing & Deployment	USN-6	As a developer, I want to test the application, validate prediction accuracy, and prepare it for deployment.	2	High	Guravaiah Katta	30/06/2026	01/07/2026

